

Task	Description	Timeframe to be completed	# of people	Volunteer Names
Clean beds (March)	Remove and dispose of garbage in island beds, Skyview & Westchester	Done on your schedule mid-March	1-2	Joyce Osowski
Clean beds (April)	Remove and dispose of garbage in island beds, Skyview & Westchester	Done on your schedule mid-April	1-2	
Clean beds (May)	Remove and dispose of garbage in island beds, Skyview & Westchester	Done on your schedule mid-May	1-2	
Clean beds (June)	Remove and dispose of garbage in island beds, Skyview & Westchester	Done on your schedule mid-June	1-2	
Clean beds (July)	Remove and dispose of garbage in island beds, Skyview & Westchester	Done on your schedule mid-July	1-2	
Clean beds (August)	Remove and dispose of garbage in island beds, Skyview & Westchester	Done on your schedule mid-August	1-2	
Clean beds (September)	Remove and dispose of garbage in island beds, Skyview & Westchester	Done on your schedule mid-September	1-2	
Clean beds (October)	Remove and dispose of garbage in island beds, Skyview & Westchester	Done on your schedule mid-October	1-2	
Westchester retaining bed	Lift existing plants w/o damage, add dirt, replant, add mulch. Association to pay for dirt & mulch.	Plan 5/10	3	Joyce Osowski
Fire Extinguisher Cabinet	Mount Cabinets at both pool houses, association to provide hardware & cabinet	May	1	
Tape pickleball lines	Association to supply tape	Late May	4	
Tape tennis lines	Association to supply tape	Late May	4	
Paint pickleball/tennis court	Association to supply paint & roller	Late May	4	
Fill crack in tennis court	Association to supply cold patch	Early June	2	
Trim trees @Westchester	Can stack or put on curb if close to branch chipping day (April 21)	3/18 - 4/20	2	
Remove branches @Westchester	Move any cut branches to curb	4/18 - 4/20	Any	
Fix Women's countertop	Uninstall/reinstall sinks @Skyview Women's	5/9 & 5/11	2	William Bugel, Max Lloyd
Fix Women's countertop	Remove/install new laminate to counter @Skyview Women's. Association to supply new laminate	5/10	2	Mark & Joyce Osowski
Replace tiles @Skyview	Association to supply mortar, grout & existing/replacement tiles	Late-April, Early-May	1	

Install new gate @Skyview	Remove existing gate, possibly swap to side, install new gate	Late May	2	
Install new frame & door @Skyview		Coordinate w/board	2	
Install (2) new frames & doors @Westchester		Coordinate w/board		
Demolish existing sign pillars		Coordinate w/board	2-4	
Dispose of old sign material	Load truck, drive to dump (Rittman)	Coordinate w/board	1-2	
Plan sign lighting	Measure distances, design plan for mounting light and solar panels, determine materials	Late June, Early - July	2-3	
Install sign lighting	Install lighting per determined plan, association to supply any determined materials	Late July, Early-Aug.	2-3	
Prep for paint at Westchester	Remove any loose/peeling paint from Westchester, clean up	After Labor Day	4-6	
Paint Westchester	Association to provide paint	Mid-September		